

Adherence to Timelines refers to completing project tasks and milestones according to the planned schedule. It is an important measure of project management and execution.

Key points include:

- Completing each phase of the project on or before the planned deadline.
- Monitoring progress regularly against the project schedule.
- Identifying and resolving delays promptly.
- Allocating resources effectively to keep work on track.
- Communicating schedule updates to stakeholders when necessary.

For an **Automated Employee Onboarding & Offboarding System** project, adherence to timelines could be presented as:

Project Phase	Planned Duration	Status
Requirement Analysis	1 Week	Completed on time
System Design	1 Week	Completed on time
Database Development	1 Week	Completed on time
Application Development	2 Weeks	Completed on time
Testing & Debugging	1 Week	Completed on time
Documentation	1 Week	Completed on time
Final Deployment	1 Week	Completed on time